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Mountain View Youth Development Center

144/013-01-2006 $990,000.00 Johnson Controls, Inc. Bauer, B. Energy

Energy Savings Project $940,500.00 Johnson Controls, Inc. Stonebrook, H. Active Construction

144/013-01-2008 $480,000.00 Barge Waggoner Sumner & Cannon Johnston, S. Renovation

Repair Fire Alarm System $0.00 Edwards, T. SBC Approved - Awaiting Contra

144/013-02-2006 $320,000.00 Grieve Associates Architects Freeman, D. Renovation

Campuswide Window Replacem $257,400.00 Shelton General Contractors Edwards, T. Active Construction 3/01/08: Construction NTP issued, RSC is 9/30/08

3 Projects $1,790,000.00 ( Total Budgeted Cost of Projects )

Statewide

144/000-01-2007 $1,000,000.00 Centric Architects Freeman, D. Renovation

Youth Dev Ctrs-Security Contro $803,000.00 Edwards, B. Construction Document Phase 8/15/08: DDP approved, NTP to CDP issued
5/29/08: SDP submitted
2/05/08: NTP to combined SDP/DDP authorized
12/05/07: Contract to Designer for signature

144/000-02-2006 $380,000.00 Entech Engineering Freeman, D. Renovation

Youth Dev Ctrs-Campus Lightin $330,000.00 Reynolds Electrical Contractors, LLC Edwards, B. Substantially Complete 5/03/08: Substantial Completion Certificate issued
11/06/07: Construction NTP issued, RSC is 5/03/08

144/000-03-2006 $100,000.00 Everton Oglesby Architects, PLLC Symons, H. Planning

Master Plan-Juvenile Facilities $0.00 n/a In Progress (Planning Projects & S 4/04/08: Meeting with Designers

3 Projects $1,480,000.00 ( Total Budgeted Cost of Projects )



Taft Youth Development Center

144/005-01-2003 $550,000.00 MEP Engineering Freeman, D. Renovation Awaiting Designer Closeout
Replace Storage Tank $440,000.00 The Crom Corporation Bryant, J. Construction Closed Out As of 8/28/08, Designer not closed out
Waiting for Designer Final Documents & Final Pay
144/005-01-2006 $490,000.00 Charles King & Associates, Inc. Freeman, D. Re-roof Awaiting NTP
Reroof Five Buildings $424,600.00 Edwards, B. Active Construction 9/26/08: Construction contract executed
8/21/08: Bid Date
8/08/08: Pre Bid Conference
6/27/08: CDP approved, NTP to bidding phase issued.
6/30/08: Project Manager approved CDP, to Bid
Administrator for review
3/10/08: Difficult to get Designer response, need
schedule from Designer
2/21/08: NTP to CDP authorized
8/07/07: Program approved, NTP to combined
SDP/DDP authorized
144/005-01-2007 $4,200,000.00 Barge Waggoner Sumner & Cannon Freeman, D. New Construction
New Dormitory-Food Service Bl $3,465,000.00 Edwards, B. Schematic Design Phase 6/25/08: Surveys concluded, Designer to begin
Schematic Design Phase
1/31/08: Design NTP to SDP authorized
1/15/08: Design Agreement executed
11/06/07: Contract in State signature process
10/04/07: Contract to Designer for signature
144/005-01-2008 $1,700,000.00 West Welch Reed Freeman, D. Renovation
Water Plant Repairs & Modifica $0.00 Edwards, T. SBC Approved - Awaiting Contra
144/005-02-2003 $950,000.00 MEP Engineering Freeman, D. Renovation Awaiting Designer Closeout
Main Boiler Replacement $779,600.00 Interstate Mechanical Contractors, Inc.  Bryant, J. Construction Closed Out As of 8/28/08, Designer has not been closed out
Waiting for Final Design Documents & Final Pay
144/005-02-2005 $190,000.00 MEP Engineering Freeman, D. Renovation Awaiting Designer Closeout
Water Tank Repair $154,000.00 K & N Painting Company, Inc. Bryant, J. Construction Closed Out As of 8/28/08, Designer not paid.
11/27/07: Warranty Inspection performed, no warranty
items to address
144/005-03-2005 $180,000.00 Charles King & Associates, Inc. Freeman, D. Renovation Awaiting One-Year Corr Insp
Window/Door Replacement $151,470.00 T.U. Parks Construction Company Edwards, B. Construction Closed Out Warranty inspection due 12/19/2008
144/005-04-2005 $315,000.00 Lamar Dunn & Associates Freeman, D. Renovation Awaiting One-Year Corr Insp
Water/Sewer Emerg Generator $269,500.00 John Bouchard & Sons Co. Edwards, B. Construction Closed Out Warranty inspection due 12/04/08
12/05/07: Combined Substantial Completion and Final
Inspection
8 Projects $8,575,000.00 ( Total Budgeted Cost of Projects )



Wilder Youth Development Center

144/011-01-2004 $380,000.00 Ellers Oakley Chester & Rike Inc Freeman, D. Renovation Awaiting Designer Closeout

Transformer Replacement $340,780.00 Gephart Electrical Contractors Sabelhaus, R. Construction Closed Out As of 8/28/08, Designer not closed out

144/011-01-2007 $650,000.00 Tennessee Roofing Consultants Inc Freeman, D. Re-roof

Reroof Five Buildings $572,000.00 Loggins, B. Design Development Phase 7/23/08: DDP docs received
4/15/08: Program/SDP approved, NTP to DDP
authorized
3/12/08: Design NTP issued
2/13/08: Design Agreement executed
11/07/07: Contract is working, has not yet gone to
Designer

144/011-02-2007 $500,000.00 Buchart-Horn, Inc. Freeman, D. Renovation

Sprinkler System Repair $440,000.00 Loggins, B. Construction Document Phase 7/08/08: CDP review meeting
6/23/08: CDP submitted
6/06/08: CDP submittal
5/08/08: DDP approved, NTP to CDP authorized
4/10/08: SDP/DDP submittal
3/25/08: SDP/DDP submittal
1/10/08: Design NTP to SDP/DDP combined
12/13/07: Design contract executed
10/05/07: Contract in State signature process
9/14/07: Contract to Designer for signature

3 Projects $1,530,000.00 ( Total Budgeted Cost of Projects )
Woodland Hills Youth Development Center

144/002-01-2006 $990,000.00 Johnson Controls, Inc. Bauer, B. Energy

Energy Project $925,512.00 Johnson Controls, Inc. Stonebrook, H. Substantially Complete 6/23/08: Substantially Complete

144/002-02-2006 $338,000.00 Gobbell Hays Partners, Inc. Freeman, D. Renovation Awaiting One-Year Corr Insp

Campuswide Window Replacem $257,400.00 Keystone Construction Services, LLC Bryant, J. Construction Closed Out 8/22/08: Final Inspection
7/01/08: Substantial Completion Certificate issued
9/17/07: Construction NTP, RSC 4/13/08

2 Projects $1,328,000.00 ( Total Budgeted Cost of Projects )

Department Totals:

19 Projects Valued at $14,703,000.00

( Total Budgeted Cost of Projects )
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